No Work Session

Wapato Council Chambers Monday, February 01, 2016

205 E Third Street 7:00 PM
REGULAR COUNCIL MEETING
COUNCIL AGENDA
1. CALLTO ORDER
Mayor 2. PLEDGE OF ALLEGIANCE, WELCOME
Jesse Farias 3. ROLL CALL
4. HONORS/RECOGNITION
Mayor Pro tempore 5. Additions or Deletions to Agenda
Tony Guzman a. Approval of Agenda
All matters listed within the consent agenda have been distributed to each member of
the Wapato City Council for reading and study, are considered to be routine, and will be
Councilmembers . . . ) . .
enacted by one motion for the Council after any routine discussion. If separate voting
or extended discussion is desired, that item may be removed from the consent agenda
and placed on the regular agenda by motion of the Council.
Rick Foss 6. CONSENT AGENDA
Rita Alvarado a. Corrections to Minutes
Vacant b. Approval of Minutes
Frank Joime 1. Regular Council meeting-January 19, 2016 pe 3-6
Roberto Reyna 2. Work Session meeting minutes-January 19, 2016 pg?
Vacont . Approval of Claims and Payroll
1. Claims Vouchers 2/1/2016 $227,158.36 check numbers 153370-153428,
156204 plus EFT payments pg 8-28
Administrative Staff: . 2. Payroll.\louchers -1/20/2016 5106,078.31 check numbers 156181-156203
plus direct deposit pg 28
City Attorney 7. WWTP- UpgradeProgress Payment- #19 5148, 458.33 pg 30-41
Sara Watkins
8. AUDIENCE PARTICIPATION: New Business will be taken under
advisement, action may be taken at Council's discretion.
Clerk-Treasurer
Susan Pearson 5. PUBLIC HEARING:
Public Works Director 10. UNFINISHED BUSINESS
Menglou Wi
englou WWang a. Liguor License Renewal-Wapato Convention Center-502 W. 1st St-Snack Bar pg 42-43
Palice Chief b.
Rick Needhom 11. NEW BUSINESS
Fire Chief a. Liquor License Assumption-Wapato Roadrunner 705 W 1st 5t pg 44
Santos Valdez b

12. CORRESPONDENCE
13. DISCUSSION ONLY
14. DEPARTMENT REPORTS
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No Work Session

Wapato Counci! Chambers Meonday, February 01, 2016

205 E Third Street 7:00 PM
REGULAR COUNCIL MEETING
COUNCIL AGENDA
a. Mayor
b. Police
c. Fire

d. Public Works
e. Admin/Finance

f. Planning Commission

15. FOR THE GOOD OF THE ORDER
16. EXECUTIVE SESSION

a. Potential Litigation RCW 42.030.110 (1) (i} (B)
17. ADJOURNMENT

Council Agenda 2 January 04, 2016



CITY OF WAPATO
Regular Council Meeting — Council Chambers
Minutes of January 19, 2016

CALL TO ORDER: Mayor Jesse Farias called the regular Council meeting of Monday January
19, 2016 to order at 7:00 pm.

PLEDGE OF ALLEGIANCE: Mayor Farias led the Pledge of Allegiance.

ROLL CALL: Those in attendance included Mayor Farias, Councilmembers Rick Foss, Frank
Jaime, Tony Guzman, and Roberto Reyna.

ABSENT: Councilmember Alvarado was excused.
CITY STAFF: City Attorney (CA) Sara Watkins, Police Chief (PC) Richard Needham, Public

Works Director (PWD) Menglou Wang, Fire Chief (FC) Santos Valdez, City Treasurer (CT)
Susan Pearson and Deputy Clerk-Treasurer (DCT) Gloria Acosta

CITY STAFF ABSENT: None

HONORS/RECOGNITION: CA Watkins was presented a plaque for her services as the City
Attorney for the City of Wapato, Mayor Farias also introduced the new City Attorney Kellen
Holgate.

ADDITIONS OR DELETIONS OR CORRECTIONS TO PROPOSED AGENDA: Mayor
Farias added 10b to the agenda YVCOG Representative and alternate appointment.

APPROVAL OF AGENDA: Motion by Councilmember Jaime, seconded by Councilmember
Foss, to approve changes to the agenda as amended. Motion carried unanimously.

APPROVAL OF CONSENT AGENDA: Motion by Councilmember Foss, seconded by
Councilmember Guzman, to approve the consent agenda as presented. Motion carried
unanimously.
a. Corrections to Minutes
b. Approval of Minutes
1. Regular Council meeting-January 4, 2016
2. Work Session meeting minutes-none
c. Approval of Claims and Payroll
1. Claims Vouchers 1/19/16 5219, 229.38 check numbers 156159-
156180 plus EFT payments
2. Claims Vouchers 12/31/15 $126,763.00 check numbers 156105-
156158 plus EFT payments
3. Payroll Vouchers-1/5/16 $157,324.91 check numbers 156073-156104
plus direct deposit

WWTP- Upgrade Progress Payment: None

Regular Council Meeting Page | of 4 January 19, 2016

3



AUDIENCE PARTICIPATION: None
PUBLIC HEARING: None
UNFINISHED BUSINESS:

Resolution 2016-02 Mid Valley Recycling Variance: Mayor Farias explained. FC Valdez
added that future expansion is not aillowed, and at the end of a working day that the premises are
left clean as discussed. Motion by Councilmember Foss, seconded by Councilmember Jaime, to
approve 10a as presented. Motion carried unanimously.

YVCOG Representative and Alternate appointment: Mayor Farias explained. Motion by
Councilmember Jaime, seconded by Councilmember Guzman, to appoint the Mayor as YVCOG
representative and FC Valdez as the alternate. Motion carried unanimously.

NEW BUSINESS: Council does not have to act on the following items because this is the first
touch, unless they make a motion to do so.

Resolution 2016-03 YVCOG Change Section 8: Mayor Farias explained. Mayor Farias
explained. Motion by Councilmember Foss, seconded by Councilmember Guzman, to make 11a
an action item. Motion carried unanimously. Motion by Councilmember Foss, seconded by
Councilmember Guzman, to approve 11a as presented. Motion carried unanimously.

Liquor License Renewal Wapato Convention Center 502 W. 1** St Snack Bar: Mayor Farias
explained. PC Needham stated that he has no objections.

CORRESPONDENCE: None
DISCUSSION: None
DEPARTMENT REPORTS:
Mayor’s Report:
» Mayor Farias stated that he has been keeping up with some legislative bills that will
impact the City.

>
Police Department:
» PC Needham introduced his new Administrative Assistant Jaqueline Delgado.
» PC Needham handed out the Crime stats for the Wapato Police Department, from 2013-
2015.
Fire Department:
» FC Valdez handed out his 2015 yearend Fire Department summary report.
>
Public Works Department:
> Streets-N Wasco/Sitcum Ave Project: PWD Wang that the project has been advertised
for bid. Bid opening date will be February 9" 2016.
> Trader Street Reconstruction: PWD Wang reported that the project will be ready for
advertisement in February.
> o' Street Sidewalk: PWD Wang reported that G&O is performing a field survey.
> Arterial Preservation Project (Multiple Locations)- PWD Wang reported that G&O
survey crew is performing the field survey.

Regular Council Meeting Page 2 of 4 January 19, 2016



> Meeting with Wapato School District- PWD Wang stated that the school district is very
excited about the City’s road construction projects. He met their Transportation Director
to talk about these projects last Thursday per his request. He would be interested in
getting involved as a stakeholder.

> North Wapato Lift Station: PWD Wang reported that YVCOG is working on an
environmental review for the lift station project. This may take 3 months. The City is
negotiating a grant/loan contract with the Department of Ecology, and a consultant
contract with G&O. G&O cannot start a design of the project until the environmental
review is complete.

» Parks and Recreation Comprehensive Plan- PWD Wang reported that YVCOG is
preparing the comp plan. City staff has reviewed the comp plan twice. There will be an
open house for public comments in City Hall on February 24, 2016 from 5 p.m. to 7 p.m.
The comp plan is scheduled for public hearing and Council adoption on March 7, 2016.

» Street Lights- PWD Wang reported the City staff drove around the City last week and
found 10 street light outages. The City has reported them to Pacific Power to fix them.
The City is preparing a grant application for LED upgrade for City-owned street lights.
The City owns 535 street lights.

Admin/Finance:

» CT Pearson stated that the State auditor is finalizing the accountability audit and it should
be done soon.

» CT Pearson stated that the City Hall interviews will be done on January 22, 2016.

> CT Pearson stated that she has been at the NIMS training in Yakima.

» CT Pearson also handed out a new Council updated list.

Planning: None

FOR THE GOOD OF THE ORDER: None

EXECUTIVE SESSION: Potential Litigation RCW 42.030.110 (1) (i) (B): Mayor Farias
stated that the executive session will last 20 minutes and there will be a decision afterwards. He
recessed the regular business meeting at 7:25p.m. The executive session was opened at 7:25 pm.
The Executive session closed at 7:45 p.m. The regular business meeting opened at 7:45

Motion by Councilmember Foss, seconded by Councilmember Jaime, to empower the Mayor to
seek an attorney. Motion carried unanimously.

ADJOURNMENT: Motion by Councilmember Jaime, seconded by Councilmember Guzman,
to adjourn the meeting. Motion carried unanimously.

There being no further business to come before the Council at this time, the meeting was
adjourned at 7:47 pm.

Jesse Farias, Mayor
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Gloria Acosta, Deputy Clerk-Treasurer
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City of Wapato
Work Session
January 19, 2015

CALL TO ORDER: The work session of Tuesday, January 19, 2015 was opened at 6:30 pm.
ROLL CALL: Those in attendance included Mayor Jesse Farias; Councilmembers Rick Foss,
Frank Jaime, and Tony Guzman, Public Works Director (PWD) Menglou Wang, Police Chief
(PC) Richard Needham, Fire Chief (FC) Santos Valdez, City Treasurer (CT) Susan Pearson, City
Attorney (CA) Sara Watkins, and Deputy Clerk-Treasurer (DCT) Gloria Acosta.

ABSENT: None

CITY STAFF ABSENT: Councilmember Rita Alvarado was excused.

Those present were reminded that there would be no decisions or voting on any items on the
agenda. Items on the regular council meeting agenda can be discussed. This will be an
informational meeting only. The following agenda items were discussed.

Capital Construction Discussion: Mayor Farias explained. Mayor Farias discussed and
reviewed the RFQ and asked Council to think about where the payment for the consultant would
be paid from. There was discussion.

Agenda Item Discussion: None

ADJOURNMENT: The meeting was adjourned at 6:52 pm.

ATTEST: Jesse Farias, Mayor

Gloria Acosta, Deputy Clerk-Treasurer
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Fund Transaction Summary

Transaction Type: Invoice
Fiscal: 2016 - 02 - 02-01-16 Council

mi ;_1 L Ay :._:' ; ,lr. 1 “'v '1&
001-000-000 Current Expense Fund $6,168,12
001-000-021 Law Enforcement $30,063.51
001-000-022 Fire Department $2,054.19
001-000-076 Recreation $1,302.14
001-000-300 Public Works $560.24
001-000-999 Non Revenues and Non Expenditures $72.00
002-000-000 Jall Profit Managerial Fund $150.00
101-000-000 Strest Fund $3,573.41
102-000-170 Trader Street Improvement Project {1st to 3rd) $944.40
102-000-175 N Wasco/Sitcum Avenus Project (Valicoff) $13,474.54
170-000-000 CDBG Rehabilitation Fund $650.00
401-000-000 Water Fund $1,107.19
402-000-000 Sewer Fund $10,972.75
403-000-000 Garbage Fund $30,756.88
404-000-000 Cemetery Fund $88.14
410-000-135 Water Meter Replacement $260.99
420-000-150 WWTP Upgrade USDA RAD Interim Financing $122,122.02
501-000-021 Polica Dapt Vehicles $633.24
501-000-022 Fire Dept Vehicles $191.60
501-000-035 Sewer Dept Vehicles & Equipment $130.00
501-000-042 Street Dept Vehicles & Equipment $200.23
501-000-048 PWSC Vehicles & Equipment $65.00
502-000-000 Public Works Service Center $1,617.77

Count: 23 $227,158.36
Printed by WAPATO\CT on 1/28/2016 3;28:22 PM Page 1of 1

Fund Transaction Summary
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City of Wapato
1/20/2016

Amount Amount | Reg Hrs | OT Hrs
001-000-000 Administrative $ 10,320.58 410.75
001-000-021 Law Enforcement $ 41,811.96 1,107.97| 44,62
001-000-023 Corrections $ 16,274.46 574.00 4.00
001-000-022 Fire $ 3,439.21 88.00
001-000-300 Public Works $ 1,450.47 51.70
Total Currant Expense $ 73,305.69
101-000-000 Street Fund $ 2,348.81 63.72] 24.00
102-000-000 Street Grants $ 426,79 11.00
401-000-000 Water Fund $ 11,791.64 37284 18.00
402-000-000 Sewer Fund $ 14,062.55 478.14 17.00
403-000-000 Garbage Fund $ 279.40 8.10
404-000-000 Cemetery Fund $ 1,449.03 61.60 1.00
420-000-000 Sewer Construction Fund $ 449.86 3.00
502-000-000 Public Works Service Center $ 1,964.54 93.90

$106,078.31 | 3,324.72 | 108.62

29

S:\Agendas\2016 Agandal\02-01-16\Payroll Financial Transaction Surnmary Report 01-20-16

1/28/2016



Gray & Osborne, Inc.

CONSULTING ENGINEERS

—
L= R
January 21, 2016 = §
(=S
I1_£| o
Ms. Sue Pearson @ =
Clerk-Treasurer )
Wapato City Hall =
205 E 3rd Street

Wapato, Washington 98951-1326

SUBJECT: PAY APPLICATIONNO. 15, OUTLAY REPORT NO. 19, 2014
WASTEWATER TREATMENT PLANT IMPROVEMENTS

CITY OF WAPATO, YAKIMA COUNTY, WASHINGTON
G&O #14068

Dear Ms. Pearson:

We have enclosed two original copies of Pay Application No. 15 for this project. One
copy is for the City files and the other copy should be forwarded to Rural Development
for reimbursement. The total amount now due the contractor, the amount to be deposited

in the retainage account and the total now due to the Yakama Nation TERQ office are as
follows:

Amount Amount Deposited in Amount
Payable to Apollo RD Retainage Account Payable to TERQ
$96,687.41 $4,698.13 $1,879.25

We are also including Outlay Report No. 19 and the associated invoices. Please call the
undersigned if you have any questions or concems regarding this matter.

Sincerely,

GRAY & OSBORNE, INC.

Ot JH—

Don Tulloch, P.E.

DT/kd
Encl.

107 South 3rd Street  Yakima, Washington 98901  (509) 453-4833  Fax (509) 453-5953

@ Printes n cycled paper




CONTRACTOR PAY APPLICATION NO. 15
January 19, 2016

CITY OF WAPATO PAY APPLICATION PERIOD
YAKIMA COUNTY NOVEMBER 26, 2015 TO DECEMBER 25, 2015
WASHINGTON
PROJECT:; CONTRACTOR:
CITY OF WAPATO APOLLQ, INC.
2014 WASTEWATER TREATMENT PLANT IMPROVEMENTS 1133 WEST COLUMBIA DRIVE
G&0O JOB NUMBER #14068 KENNEWICK, WA 99335
B ey —— e
BID ITEMS QUANTITIES PROJECT COSTS
TOTAL PERCENT OF
THIS TOTALTO | AMOUNTTHIS | AMOUNTTO | CONTRACT

NO. DESCRIPTION QUANTITY UNIT UNITPRICE | PERIOD DATE PERIOD DATE QUANDITY
1 Mobilization I LS £640,000.00 1% 100% $3,750.00 $637,500.00 100%
2 Clearing and Qrubbing I LS SB0,000.00 0% 100% 50.00 $80,000.00 100%
3 Existing Structure and Treatmen!

Equipment Demolition I LS $75,000.00 0% 100% 50.00 §75,000.00 100%
4 Unclassificd Excavation and Backfili 3400 CY $2L.50 0 2,375 50.00 $66,972.50 92%
5 aul Excess Excavaied Material 2,600 CY $10.00 1} 1,123 $0.00 $11,230,00 3%
[} Shoring of Cxtm Excavation 1LS 55,000.00 0% 100% 50.00 $5,000.00 100%
7 48-Inch Dismeier Menhole 6 LA $3,100.00 102 6.00 $0.00 $18,600.00 100%
L] MBR Building, Complcte 1LS 51,000,000.00 0% 100% 5175.00 §998,750.00 100%
9 MBR Building Piping, Fittings, and

Vatves, Compleie 1LS $500,000.00 0% 100% §0.00 $500,000.00 100%
10 DBridge Crunc and Hoist Sysiem,

Complete 1LS 5$98,000.00 0% 160% $0.00 $98,000.00 100%
11 MBR Building Heating, Ventilation, and

Cooling Sysiem, Complele 1.8 $110,000.00 1% 100% §1,125.00 $110,000.00 100%
12 MBR Building Elcetrical and Conirol

System, Compleie 118 $1,175.210.00 0% 100% 51,947.50 $1,175,210.00 100%
13 MBR System Equipment, Complcie 118 51,716,500.00 5% 100% 585,825.00 51,716,500.00 100%
14

Installation of MBR System Equipment 1S §32,000.00 0% 100% 50,00 $32,000.00 100%
15 Temporary MBR System Pomping

Equipment ILS $50,000.00 0% 100% $0.00 $50,000.00 100%
16 Packaged Process Waler Booster Pump

Station, Complete 1LS $43,000.00 0% 98% $0.00 §42,000.00 9E%
17

UV Disinfection Equipment, Complete 1S 5187,000.00 99% 50.00 $186,000.00 99%
18 Anoxic Selecior Tank and Distribution

Box C Modifications, Cotnplele 1 LS $108,000.00 0% 95% 50.00 5103,000,00 95%
19 Feed Forward Pump Statien, Complele 11S $157,000.00 % 9% 50.00 $156,000.00 99%
20 Existing Headworks Structure

Modifications, Complete I LS $60,000.00 0% §00% $0.00 $60,000.00 100%
al New Inftuent Headworks, Complele 1L% $258,000.00 0% 98% $0.00 §253,000.00 98%
22 Digester Decant Screen Manhole,

Complete 1 LS $14,900.00 0% 190% $0.00 514,500.00 100%
i Slwlge Pump Building Modifications,

Complete 115 570,000.00 0% 99% 50,00 $69,000.00 99%
4 (Deleled Jiem) $0.00 $0.00
15 (Deleied ltem) §0.00 30.00
26 {Dclcied ltem) 50.00 §0.00
27 Site Piping, Fittings, and Valves,

Complete 1LS8 $310,000.00 0% 98% 50.00 $302,500.00 98%
28 Site Electricat and Comrol System,

Complelc 1LS $300,000.00 0% 100% $1,140.00 $300,000.00 100%
29 Engine Genenator and Transfer Switches,

Completo 1LS $125,000.00 0% 99% $0.00 $124,000.00 99%
k' Site Grading and Drainage, Completc 1 LS §56,000.00 0% 100% $0.00 $56,000.00 100%
3l parking Lot Improvements, Complete I LS §3,300.00 0% 0% $0.00 $0.00 0%
32 Irigation System Improvemems,

Complele 1LS $15,000.00 0% 0% s0.00 $0.00 0%
3 Sceding, Fertilizing and Muiching 0.25 ACR §1,750.00 4] 0 §0.00 $0.00 0%
M Gravel Dorrow Including Hau) 3,300 TON $9.00 0.00 3.269.39 50.00 §29.424.5) 99%
35 Gravel Backfilt for Walls 165 TON $40.00 0 0 $6.00 $0.00 0%
36 Gravel Surfacing 350 8Y §13.00 0 [+ $0.00 50.00 0%

n



CONTRACTOR PAY APPLICATION NO. 15

CITY OF WAPATO
YAKIMA COUNTY
WASHINGTON

PROJECT:
CITY OF WAPATO

2014 WASTEWATER TREATMENT PLANT IMPROVEMENTS

January 19, 2016

PAY APPLICATION PERIOD

NOVEMBER 26, 2015 TO DECEMBER 25, 2015

CONTRACTOR:
APOLLO, INC.

1133 WEST COLUMBIA DRIVE

32

G&O JOB NUMBER #14068 KENNEWICK, WA 99336
e —r————— ——rs
BID ITEMS QUANTITIES PROJECT COSTS
TOTAL PERCENT OF
THIS TOTALTO | AMOUNT THIS AMOUNTTO | CONTRACT
NO. DESCRIFTION QUANTITY UNIT UNIT PRICE PERIOD DATE PERIOD DATE OUA_ETlTY
37 Crushed Surfacing Buse Course 1,700 TON S18.50 0.00 144).46 $0.00 $256,667.01 85%
n HMA CL 172 Inch PG 64-28 410 TON $105.00 135 328 50,00 $34,125,00 T9%
39 4-Inch Cement Concrete Sidewnlk, ne.
Aggtegalc Base 380 sY §42.00 0.0 1444 $0.00 $6,064.80 8%
40 §-Inch Cement Concrete Sidewalk, Inc.
Agpregale Base 100 5Y $59.00 o 23 50.00 $1,357.00 2%
L) éeInch Cement Concrele Pavement 45 SY 100 ] i 50.00 85,712.00 120%
42 Straight Cement Concrete Curb 300 LF §20,00 [1} 330 $0.00 $6,600.00 110%
43 Site Cast-In-Place Concrete Stairs 120 SF 556.00 0 ] S0.00 50.00 0%
44 Chain Link Feneing 1.8 $4,350.00 0% 0% $0.00 $0.00 0%
45 Chain Link Swing Gulc, 20 Feel Wide 2 EA 51,370.00 0 2 $0.00 $2,740.00 100%
46 Chain link Contilever Slide Gate, 24 Feet
Wide | EA $5,000,00 0 0 50.00 $0.00 %
47 Boltard I5 BA $400.00 0.0 21 $0.00 $840.00 14%
48.  Record Drawings (Minimum Bid
$5,000.00) iLS §5,000.00 0% 0% $0.00 $0.00 0%
49 O&M Manuals (Minimumn Bid
$5,000.00) 1LS 55,000.00 ¥ 0% $0.60 $0.00 0%
50 Minor Change 1 FA $15,000.00 0% 46% 50.00 $6,935.00 46%
51 (Deleted liem) - $0.00 5000
BID ITEMS QUANT[T IES PROJECT COSTS
TOTAL PERCENT OF
THIS TOTALTO | AMOUNTTHIS | AMOUNTTO | CONTRACT
NO. DESCRIPTION QUANTITY UNIT UNITPRICE | PERIQD DATE PERIOD DATE QUANTITY
CHANGE ORDERS:
CO1  Change in Contret Language - No Cost
CO2  Please see Change Order No. 2 I LS $16,195.00 0% 100% $0.00 $16,195.00 100%
CO3  Please sce Change Order No. 3 1 LS $152,936.00 1003 100% $0.00 $152,936.00 100%
PROJECT COSTS
AMOUNTTHIS | AMOUNTTO
11:-3100 DATE
SUBTOTAL EARNED TO DATE £93,562.50 $7,530,818.82
SALES TAX 7.9% $7423.04 $304,934.69
MATERIALS ON HAND $0.00 50.60
TOTAL £101,385.54 $8,125,753.51
LESS 5% RETAINED (BEFQRE TAX) §4,698.11 $376,540.94
TOTAL EARNED TO DATE LESS RETAINAGCE 37,749, 212.56
FOR CITY USE - TERQ PAYMENT CALCULATION _
TOTAL CONSTRUCTION AMOUNT THIS PERIOD: 5$93.962.50
2% PAYMENT DUE TI1S PAY APPLICATION: _S$1,879.25
TOTAL TERD AMOUNT TO DATE: $150,616.38
TOTAL PAYMENT NOW DUE TO TIIE CONTRACTOR: $96,687.41
ORIGINAL CONTRACT AMOUNT §7,504,877.50
CONTRACT ANMOUNT WITH CHANGE ORDERS §7,674,008 50
CONTRACT PERCENTAGE TO DATE 9. 1%



CONTRACTOR PAY APPLICATION NO. 15

January 19, 2016

CITY OF WAPATO PAY APPLICATION PERIOD
YAKIMA COUNTY NCVEMBER 26, 2015 TO DECEMBER 25, 2015
WASHINGTON
PROJECT: CONTRACTOR:
CITY OF WAPATO APOLLO, INC,
2014 WASTEWATER TREATMENT PLANT IMPROVEMENTS 1133 WEST COLUMBIA DRIVE
G&:0 JOB NUMBER #14068 KENNEWICK, WA 99316

1 HEREBY CERTIFY THE ABOVE ESTIMATE 15 1 HEREBY CERTIFY THAT THE WAGES HAYE BEEN PAID IN

A TRUE AND CORRECT STATEMENT OF THE ACCORDANCE WITH RCW 39,12 (PREVAILING WAGES).

WORK PERFORMED UNDER THIS CONTRACT.

APOLLO, INC.
——

SUMMARY AND DISTRIBUTION OF PAYMENTS

TAY TOTAL

AFP EARNEDPER SALES TAX SALESTAX MATERIALS ON TOTAL

NO. PAY APPLICATION PERIOD DATES PERIOD RATE  AMOUNT HAND RETAINAGE (5%} PAYMENT

] OCTOBER 14, 2014 TO OCTOBER 24, 2014 $104,250.00 79%  58,235.75 $0.00 $5,212.50  $107,273.25
2 OCTOBER 26, 2014 TO NOVEMRER 25, 2014 5219,443.00 79%  $17.336.00 $0.00 SI097215  $225806.85
3 NOVEMBER 26, 2014 TO DECEMBER 25, 2014 $397,193.49 79%  $31378.29 $0.00 519,859.67  $408.712.10
4 DECEMBER 26, 2014 TO JANUARY 25, 2015 $291,704.50 T9%  $23.044.65 $0.00 $14,58523  5300,163.93
5 JANUARY 26, 2015 TO FEDRUARY 74, 2015 £524,507.50 7.9%  $41,436.09 50.00 $2622538  $539,718.22
6 MARCH 1, 2015 TO MARCH 27, 2015 $421,970.00 7.9%  $33,335.6 $0.00 $2L098.50  $434,207.13
7 MARCH 28,2015 TO APRIL 27, 2015 $274,697.78 7.9%  $21,701.12 $0.00 $13,734.89  $282,664.02
8 APRIL 28, 2015 TO MAY 29, 2015 $2,000,818.63 7.9% $159,644.67 $0.00 $101,040.93 §2,079,42237
9 MAY 130, 2015 TO JUNE 25, 2015 £530,600.30 79%  $41918.13 $0.00 $26,53047  $545.996.97
10 JUNEZ26,2015 TOJULY 24,2015 $386,537.32 7.9% 4633645 $0.00 $29,32687  $603,546.90
Il JULY 25,2015 TO AUGUST 25, 2015 $567,739.38 7.9%  S44.851.41 50.00 $IB38697 358420382
12 AUGUST 25, 2015TO SEPTEMBER 25,2015 $547,690.11 7.9%  $43267.52 50,00 $27,38451  5563,573.12
13 SEPTEMBER 26, 2015 TO OCTOBER 25, 2015 5681,210.31 19% $53.815.61 $0.00 $34,060.52  $700,965.40
14 OCTOBER 26, 2015 TO NOVEMBER 25, 2015 $268,485.00 79%  $1.21032 $0.00 S1342425  $276271.07
15 NOVEMBER 26, 2016 TO DECEMBER 25, 2016 $93,962.50 79% 5742304 $0.00 $4,698.13  596,687.41

TOTAL: 57,530,818.82 $594,934.69 $0.00 $376,540.94 §7,749212.56

EE]



CONTRACTOR PAY APPLICATION NO. 15
January 19, 2016

CITY OF WAPATO PAY APPLICATION PERIOD
YAKIMA COUNTY NOVEMBER 26, 2015 TO DECEMBER 25, 2015
WASHINGTON
PROJECT: CONTRACTOR:
CiTY OF WAPATO APQLLO, INC.
2014 WASTEWATER TREATMENT PLANT IMPROVEMENTS 1133 WEST COLUMBIA DRIVE
G&0 JOB NUMBER #14068 KENNEWICK, WA 99336
e — A
BID ITEMS QUANTITIES PROJECT COSTS
TOTAL PERCENT OF
THIS TOTALTO | AMOUNTTHIS AMOUNTTO | CONTRACT
NO.  DESCRIPTION QUANTITY UNIT UNITPRICE | PERIQD DATE PERIOD DATE QUANTITY
1 Mabilization I LS $640,000.00 1% 100% §3,750.00 $637,500.00 100%
2 Clearing and Grubbing ILS 580,000.00 0% 100% $0.00 £20.000.00 100%
3 Existing Structore and Treatment
Equipmeni Demelition iLs $75,000.00 0% 100% £0.00 $75,000.00 100%
4 Unclassificd Excavation and Back{ill 3M00 CY $21.50 0 3,375 $0.00 $66,972.50 92%
5 Haul FExcess Excavated Material 2,600 CY $10.00 [ 1,123 50.00 $11,230.00 4%
3 Sharing or Exira Excavalion iLs $5,000.00 0% 100% $0.00 $5,000,00 100%
7 48-Inch Diameter Manhole 6 EA $3,100.00 L2 6.00 §0.00 §18,600.00 100%
8 MBR Building, Compleie 1L8 $1,000,000.00 % 100%% 5L75.00 5998,750.00 100%
9 MER Building Piping. Findngs, and
Volves, Comptlete 1.8 $500,000.00 0% 100% $0.00 $500,000.00 100%
10 DBridge Crane and Hoist System,
Complete § LS $98,000.00 0% 100% $0.00 $98,000.00 100%
11 MBR. Building Heating, Ventilation, and
Cooling Sysiem, Compleie I LS $110,000.00 1% 100% $1,125.00 $110,000.00 100%
12 MBR Building Elecirical and Conirol
System, Complete 118 $1,175,210.00 0% 100% $1,947.50 51,125,210.00 100%
13 MBR System Equipment, Complete 1.8 $1,716,500.00 % 100% 585,825.00 $1,716,500.00 100%
14
Installstion of MBR System Equipment I'LS §32,000.00 o% 100% 50.00 §32,000.00 100%
15 Temporary MBR System Pumping
Equipment LS §50,000.00 0% 100% S0.00 $50,000.00 100%
16 Packaged Process Water Bocster Pump
Station, Compleie 1LS $43.,000.00 % 8% §0.00 $42.000.00 98%
17
UV Disinfection Equipment, Complete 11s §187,000.00 0% 9% $0.00 $186,000.00 99%
18 Anoxic Selecior Tank end Distribution
Box C Modifications, Complete ILS $108,000.00 0% 95% 50.00 §103,000.00 5%
19 Feed Forward Pump Siation, Complete LS $157.000.00 % 9% 50.00 §156,000.00 99%
20 Existing Headworks Structure
Modifications, Complete I LS $60,000.00 % 100% 50.00 $60,000.00 100%
2 New Infiuent Headworks, Complete ILS §258,000.00 0% 98% $0.00 $251,000.00 9%
2 Digester Decant Screen Manhole,
Compleie 1Ls $14,%00.00 0% 100% §0.00 $14,500.00 106%
23 Sludge Pump Bullding Modifications,
Completc I LS $70,000.00 0% 99% $0.00 $69,000.00 9%
24 (Dcleted Nem) $0.00 50.00
25 (Deleted ttem) 50.00 50.00
26 (Deleted ltem) $0.00 §0.00
27 Site Piping, Filtings, and Valves,
Campleie 1LS $310,000.00 0% 98% 50.00 $302,500.00 98%
2g Site Elecirical and Controt System,
Compleie 1.8 $300,600.00 100% 51,140.00 $300,000.00 100%
19 Engine Generatar and Transfer Swilches,
Complete tLS $125,000.00 % 20% 50.00 $124,000.00 o%%
0 Sitc Grading and Drainage, Compleic 118 $56,000.00 0% 180% §0.00 $56,000.00 100%
3 parking Lot Improvements, Complele I LS $3.300.00 0% % $0.00 $0.00 0%
32 Irrigation Systemn Improvements,
Compleie I LS §15,000.00 0% 0% $0.00 50.00 0%
33 Secding, Fenilizing 2nd Mulching 0.25 ACR §1,750.00 0 0 £0.00 $0.00 0%
4 Graved Borrow Including Houl 3,300 TON $9.00 0.00 3,269.39 50.00 529.424.51 9%
15 Gravel Backfill for Walls 165 TON 540.00 0 0 50.00 $0.00 0%
36 Gravel Surfacing 350 SY $13.00 0 i} 50.00 $0.00 0%

A




CITY OF WAPATO
YAKIMA COUNTY

WASHINGTON

PROJECT:

CITY OF WAPATO

CONTRACTOR PAY APPLICATION NO. 15
January 19, 2016

2014 WASTEWATER TREATMENT PLANT IMPROVEMENTS

G&0 JOB NUMBER #14068

PAY APPLICATION PERIOD
NOVEMBER 26, 2015 TO DECEMBER 25, 2015

CONTRACTOR:

APOLLGQ, INC.

1133 WEST COLUMBIA DRIVE
KENNEWICK, WA 99336

BID ITEMS ~ QUANTITIES PROJECT COSTS
TOTAL PERCENT OF
THIS TOTALTO | AMOUNT THIS | AMOUNTTO | CONTRACT
NO. DESCRIPTION UANTITY UNIT UNIT PRICE PERIOD DATE PERIOD DATE QUANTITY
7 Crushed Surfacing Base Courss 1,700 TON 5t8.50 0.00 1440446 $0.00 $26,667.01 BS%
38 HMA CL 172 Inch PG 64-28 410 TON $105.00 325 325 50.00 $34,125.00 %
39 2-Inch Cement Concrete Sidewalk, Tne.
Aggrepaic Base 150 SY $42.00 0.0 144.4 50.00 §6,064.80 8%
40 6-Inch Cement Concercie Sidewalk, 1ne.
Agprepate Base 100 8Y $59.00 0 23 50.00 $1,357.00 2%
41 G-Inch Cement Concrete Pavement 65 SY $14.00 0 18 50.00 S5,112.00 120%
42 Straight Cement Concrete Curb 300 LF $20.00 0 330 $0.00 $6,600.00 110%
43 Site Cast-In-PMage Concrete Stairs 120 SF 556,00 Q Q $0.00 30.00 %
44 Chazin Link Fencing LS §4,350.00 0% 0% $0.00 £0.00 0%
45 Chain Link Swing Gate, 20 Feet Wide 2 EA §1,370.00 0 2 $0.00 $2,740.00 100%
46 Chain lisk Camilever Slide Gute, 24 Fegl
Wide | EA $5,000.00 0 0 $0.00 50,00 D%
47 Bolland 15 EA $400.00 0.0 21 §0.00 $840.00 14%
48 Revord Drawings (Minimum Bid
£5,000.00) 1LS $5,000.00 0% 0% $0.00 $0.00 0%
49 0&M Manuzls (Minimum Bid
55,000.00) 118 $5,000.00 0% % $0.00 50,00 0%
50 Minor Change 1 FA 5$15,000.00 0% 46% $0.00 $6,935.00 A6%
51 {Deleted {1em) $0.00 $0.00
BID ITEMS QUANTITIES PROJECT COSTS
TOTAL PERCENT OF
THIS TOTALTO | AMOUNT THIS AMQUNT TO CONTRACT
NO. DESCRIPTION QUANTITY UNIT UNITPRICE | PERIOD DATE PERIOD DATE QUANTITY
CHANGE ORDERS:
COl  Change in Contract Language - No Cost
CO2  Please see Change Order No. 2 115 $16,195.00 0% 100% $0.00 $16,195.00 100%
CO3  Plensc sce Chanpe Order No. 3 1LS $152,936.00 100% 100% $0.00 5152,936.00 100%
PROJECT COSTS
AMOUNT THIS AMOUNT TO
PERIOD DATE
SUBTOTAL EARNED TO DATE £03,962.50 §7,530,818.82
SALES TAX 19% $7,423.04 $£594,934.69
MATERIALS ON HAND 50.00 $0.00
TOTAL $101,385.54 58,125,753.51
LESS 5% RETAINED (BEFORE TAX) $4,698.13 $376,540.94
TOTAL EARNED TO DATE LESS RETAINAGE §7,749,212.56

ORIGINAL CONTRACT AMOUNT
CONTRACT AMOUNT WITHl CHANGE ORDERS
CONTRACT PERCENTAGE TO DATE

&

FOR CITY USE - TERD PAYMENT CALCULATION

TOTAL CONSTRUCTION AMOUNT THIS PERIOL:

[ ssa96250 |

TOTAL PAYMENT NOW DUE TO THE CONTRACTOR:

1% PAYMENT DUE THIS PAY APPLICATION: $1.879.25
TOTAL TERD AMOUNT TO DATE: $E50,616.38
596,687.41
§7,504,877.50
$7,674,008.50
93.1%

15



CONTRACTOR PAY APPLICATION NO. 15

Junuary 19, 2016

CITY OF WAPATO PAY APPLICATION PERIOD
YAKIMA COUNTY NOVEMBER 26, 2015 TO DECEMBER 235, 2015
WASHINGTON
PROJECT: CONTRACTOR:
CITY OF WAPATO APOLLOQ, INC.
2014 WASTEWATER TREATMENT PLANT IMPROVEMENTS 1133 WEST COLUMBIA DRIVE
G&O JOB NUMBER #14068 KENNEWICK, WA 99336

I HEREBY CERTIFY THE ABOVE ESTIMATE IS {HEREBY CERTIFY THAT THE WAGES HAVE BEEN PAID IN

WORK PERFORMED UNDER THIS CONTRACT.

GRAY & OSBOR APOLLO, INC.
D

DONTULLOCH, P.E. ~CONTRACTO

A TRUE AND CORRECT STATEMENT OF THE ACCORDANCE WITH RCW 39.12 (PREVAILING WAGES).

SUMMARY AND DISTRIBUTION OF PAYMENTS

TAY TOTAL

APP EARNEDPER SALESTAX SALES TAX MATERIALS ON TOTAL

NO. PAY APPLICATION PERIOD DATES PERIOD RATE  AMOUNT HAND RETAINAGE (5%)
] OCTOBER t4, 2014 TO OCTOBER 24, 2014 5104,250.00 79%  58,235.75 $0.00 $5212.50  S107,273.35
2 OCTOBER 26,2014 TO NOVEMBER 25, 2014 $219,44.00 79%  $17.33600 50.00 SI0972.1S  $225,.206.85
3 NOVEMBER 26, 2004 TO DECEMBER 25, 2014 $397,192.49 79% 53137829 $0.00 S19959.67  $408,712.10
4 DECEMBER 26, 2014 TO JANUARY 25, 2015 $291,704.50 79%  $23,044.66 50.00 S14,58523  $300,163.93
5 JANUARY 26,2015 TO FEBRUARY 28, 2015 $524,507.50 79%  $41,436.09 50,00 §36,225.33  $539,712.2
6 MARCH 1, 2015 TO MARCH 27,2015 $421,970.00 7.9% 53331563 $0.00 §21,098.50  $434207.13
7 MARCH 28, 2015 TO APRIL 27, 2045 $274,697.78 79%  $21,701.12 $0.00 $13,73489  S282.664.02
8 APRIL 28,2015 TO MAY 29, 2015 $2,020,818.63 7.9% 5159,644.67 £0.00 $101,040.93  §2,079,42237
9 MAY 30,2015 TO JUNE 25, 2015 $530,609.30 79%  S4191813 50.00 §26,53047 554599697
10 JUNE 26,2018 TO JULY 24, 201§ $586,537.32 19%  $46,33645 $0.00 520,326.87  S$603,546.90
11 JULY 25, 2015 TO AUGUST 25,2015 $567,739.38 1.9% 544,85141 50.00 §$28,386.97  $584,203.82
12 AUGUST 26, 2013 'TO SEPTEMBER 25, 201§ $547,690.11 79% 84326752 $0,00 S27,384.51  SS63,57MI2
13 SEPTEMBER 26,2015 TO OCTOBER 25, 2015 $681,210.31 79%  $53,81561 $0.00 $34,06052  $700,965.40
14 OCTOBER 26, 2015 TO NOVEMBER 15, 2015 5268,485.00 79% 52121032 S0.00 51342425 $276271.07
15 NOVEMBER 26,2016 TO DECEMBER 25, 2016 $93,962.50 79%  $7423.04 $0.00 S4.698.13  _ $96,687.41

TOTAL: 57,530,818.82 $594,934.69 50.00 $376540.94  $7,749,212.56
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Cost Summary

OUT LAY REPORT AND REQUEST FOR REIMBURSEMENT

City of Wepalo ‘Wasie water treatment plaat .&_
Draw Request Number: L—J__SD A =1
= T
Payment Requested Devatopment
#19 —I Initis) Budget Current Budget Previous Paid to Date s Paid (o Date Balance Remaining %
Misc. Soft Coer g i . s ;s A e
{Administeative & Legal 10,000.00 2,64345 23,641.45 23,64345 | . 100.00%
TERC 150,097.55 150,097.55 148,737.44 187925 150,616.39 (518,84}
tnterim {nlerest 425.000.00 425,000.00 49,826.40 49,126.40 . 3TN0 1LT2%
Softwar/SCADA . 28,998.94 28,9994 28.998.54 - 100.00%
Sludge Secd Hauling 5.326.60 502660 - 160.00%
= = . 0.00%
. . : g 0.00%
. 5 o - 000%
. . o 5 - 000%
_ A Gl s . - st - JM¥
Emgineirinparebtieciial LY LR T 4 T T L G R S B B IR S G I O o ﬂr‘;ﬁ% e T T
EJCDC - Prelim. 921,000.00 921,000.00 £92,800.00 i %& 7220000  97.59%
Environmental Report 5,000.00 5,000.00 5,000.00 e - 10000%
. . - 0.00%
EJCDC - Inspection 900,669.03 $00,669.0 £30,599.23 49.891.67 1 17017613 L%
R . - 000%
i R - 0%
B 5 - 000%
S e o o CRE— e R
iConaTRcon Sl aE R ~ e R e A NS 8 S e B TR
Apallo 8,097,760.00 ,097.760.00 7.682,525.15 96,607.41 3B 54TAL 95.70%
Contractot/Contractd - 000%
Contractor/Contractd - 000%
Contractor/Contracté - 0.00%
Contractor/Contractd - 0.00%
Contractor/Contracté - 0.00%
Contractor/Contracth - 0.00%
Contingency 563,233.42 Ly 4,764 43 3%
Contingeney a3 & Percent of Tots) 5.09% R TR
Tatal 11,072,760.00 11,072,760.00 14845333 143034476 37.00%
s et e . i PROJECT FUNDING BREAKDOWN ) -
s L T B L T S T N T R T AL R o P e A R e
Applicant comtribution .00 3£7,650.00 367,650.00 - 100.00%
Applicant additions] contribution 110.00 10.00 110.00 . 100.00% |
Other Funders 2 - 5 - 000%
Other Funders 3 . 5 - 000%
Other Funders 4 - 5 - 0%
Other Funders § . 5 - 000%
Other Funders 6 - 5 - 000%
Other Funders 7 . 5 5 0.00%
Other Funders § . . - on0%
USDA subsequent losn $45,000.00 545,000.00 . . 343,00000  0.00%
USDA RD Loan 7.615,000.00 7.615,000.00 7,615,000.00 7.615,000.00 ¥ o 3 - 10000%
USDA RD Grant 2,543,000.00 2.545,000.00 1.511,196.91 14845833 1,659,635.24 1% i U8S.044.76  6521%
Totsl 11,072,760.00 11,072,760.00 9,492,956.91 142,45833 9642 AI524 (BRI s 14304476 17.08%
FUNDS - DIFFERENCE S - = : . - = = I -
Daia of Quils; 12012016 Pt T I e ! : TSl e R P S T S T T T e S R T I T
APPROVAL AND SIGNATURE SECTION '_f-a;l‘.%:h‘ hrsgiie ‘*@h‘?ﬁf 2 TRl e i L‘?&I}-E R 06125/2008
OWNER'S APPROVAL: B r Lo 'v;,r=7:7~”'wﬂ:-f.,f~,.{5 gy gy S TR AR o R 3%
R e A Ty SR el B AT R Pk, W PR T G T e e T
OWNER CERTIFICATION: | exrtify that to fw best of my knowledge and belief the billed cats o diak are in accomdance whth U termt of Lhe project end that the reimburser
Muyor, Presldent, cie. DATE lthdﬂ'lllllllIduﬂM!Htlulnl!hﬂwhﬂbwmmehmmwdlmhlnm-hhhmnrhmﬂ.

Englnesr Name

ENGINEER/ARCH PROQVAL: ;
CIT, A Il

TE

LISDA RURAL DEVELOPMENT
CONCURRENCE:

RD Specialist Neme

DATE

LUR RL]

a7

ER e [T




Cost Summwry

OUT LAY REFORT AND REQUEST FOR REIMBURSEMENT

Draw Request Number: Cly of Wapsie b L USDA ﬂ_

S =
Poymest Requested _ grvr:!:pmem
#19 Initial Bedget Current Budget FPrevious Pald to Date Puid to Date Balance Remalning %
MILRE, S Coth =0 oo 0 e e e P S R e e L e N e e T R TR
Administrative & Legal 10,000.00 21,643.45 23 643,45 |
TERO 150,097.38 130,097.58 140,737.14 1,879.25 130,64639 | ;
Imerim interest 425,000.00 415,000.00 49,026.40 49,826.40 | 7517160 107I%
Software/SCADA - 2899894 2899054 28,.998.94 - 100.00%
Sludge Seed Hauling 5,826.60 5,826.60 - 500.00%
- - 0.00%
- 0.00%
- 0.00%
- o omc
Eglmesringirehbecaral 1" 0T DR T R qF'J.f.‘,%r :ﬁﬂ%:w..
EICDC - Prefim. 921,000.00
Environmental Report 3,000.00 = lmm
. 0.00%
EICDC - Inspection 900,669.03 4989167 170,178.13 B
- 0.00%
. 0.00%
- Om
e B 4 b g Yo e LT 1.'!"f":!'- B B "l A :\-:Jllﬁrﬂ'
Apollo 2,097, 760.00 i 34I.54l144 95.70%
Contractor/Contracth - 0.00%
ContractorContracth . 0.00%
Contratton'Contrectd . 0.00%
Contractor/Contractd - 0.00%
Contractor'Contractd - OM
Contractor/Contractl
| Contingency s34 5147 m 43 3':1‘;& Jr“
Contingency a1 a Percemt of Towl 5.00% - LG G To R T :
Total 11,872,760.00 11,072,760.00 9,493,9569] l.m.s«.u n.om
. : i ECT FUNDING EREA XD OWN _ P
S e e R S e S 3“"-:\...‘?["' B R }":..?'.}.I- T"&"’" TR S S R S D
367,650.00 ,650.00 367,650.00 t,.ﬂt Eﬁ: i - 10000%
Applicant scditienal contributbon 110.00 nom 19000 E: - 10000%
Other Funders 2 . E - 0.00%
Other Funders 3 - = - 0.00%
Other Funders 4 - - - 0.00%
Other Funders § - - . 0.00%
Other Funders 6 - - - 0.00%
Other Funders 7 - - - 0.00%
Other Funders 8 - . - 0.00%
USDA subsequent loan 545,000.00 $43,000:00 5 S43,000.00  D.00%
USDA RD Loan 7.615,000.00 7,615,000.00 7.613,000.00 - 100.00%
USDA RD Grant. 2.545,000.00 2,343,000.00 1.511.196.91 148.458.33 2 BBSIMT6 E5%
Toml 13,072,760.00 11,072,760.00 9,493,956.91 140,488.33 AT AIBTH Lo p oo Lipli s 1A30344.76  37.00%
FUNDS - DIFFERENCE - . . -
Date of Outls 172032816 2 R M s f s L s A e Ty e L e Vi (i
[APPROVAL AND SIGNATURE SECTION I b P Mt oy o P Bt s
OWNER'S APPROVAL: : JERE I 2 i by o
- B e R : i T =
[EWHER CERTIFICATION: T cerify B e B oTmy mmpw STl e 5 2w o SEDarscment s T accomiancs whlh B 53 o project £ T e plmarey
Mayor, President. eic. DATE represents the: Federal shars dus which hay not been previcusty requested and that an inspection has been performed and all work ks in sccordance with the terms of the swand.
ENGIN APPROMVAL:
/ 2 ’ /‘ eolts with be wppraved by the borrower and their enginees, & tate, und subs e p ing offics By The revh d f proj mhm.wmh\m
[ st USDA Rural Dirve! docs nol attext ta Lhe comeetmess of the amounts, Lhe Hles shown or that ihe work has et the of the af
Engincer Name DATE Notes; i ] ¥ Bl S L T e X T
USDA RURAL DEVELGFMENT
CONCURRENCE:
RD Spesialist Name DATE

THR I " 1 WA



December 15, 2016

Invoice No:

City of Wapalo

206 E 3nd

Wapato, WA 98951
Project

14088.00 WWTP CA

14068.00 - 0000018

Professional enginearing services for and at tha direction of the City in connection with the Waslewaler Treatment Plant

Construction Administration.
Profasslonat Services from November 08, 2015 to Decembar 05, 204

Professional Personnel

Hours
P. Enginear
Nutting, Eric 20.00
Welch, Douglas 1.00
P. Manager
Tulloch, Donald 20.00
Civll Engr.
Anknay, Jamin 2.50
Devries, Timothy 13.00
Welland, Susan 131.00
Wetch, Nancy 4.50
Woodkey, Michael 22.00
Technician
Jumawan, Krystle 50
Totals 214.50
Total Labor
Consultants
12/8/2015 Baar Testing, Inc.
Total Consultants
Relmbursable Expences
Mileage
Lodging
Meale
Misc. Reimb. Expenses
Total Reimbursables
Bliling Limits Cumrent
Total Billings 26,338.31
Limit
Remaining

£l

Rate

136.85
155.53

135,24

88.55
79.70
105.46
127.19
77.28

85.33

1.1 timen

1.0 times

Prior
870,370.20

Amount

2,737.00
156.63

2,704.80

221.38
1.038.10
13,815.26
572,38
1,700.18

4287
22,986.20

1,176.00
1,178.00

978.12
807.70
220.37
40.00
2,085.25

To-Date

6986,708.51
889,400.00
192,693.49

22,985.268

1,296.80

2,055.25

| Total this Invoice

$26,338.31




Invoice

January 11, 2016
City of Wapato Project No: 14068.00
205 E 3rd Invoice Na: 17
Wapato, WA 98951

Project 14068.00 WWTP CA
Professional Services from December 06, 2015 to December 31, 2015
Professional Perscnnel
Hours Rate Amount
P. Engineer
Nutting, Eric 200 138.85 273.70
Welch, Douglas .50 155.53 77.77
P. Manager
Tulloch, Donald 15.00 135.24 2,028.60
Civil Engr.
Devries, Timothy 3.00 79.70 239.10
Welland, Susan 37.00 105.46 3.902.02
Woodkey, Michasl 22,00 77.28 1,700.16
Totals 79.50 8,221.35
Total Labor 8,221.35
Consultants
12/28/2015 Conley Engineering, Inc. 13,521.18
Total Consultants 1.1 times 13,521.18 14,873.30
Reimbursable Expenses
Mileage 341.43
Lodging 96.03
Meals 23.25
Total Reimbursables 1.0 times 460.71 460.71
Billing Limits Current Prior To-Date
Total Billings 23,655.36 696,706.51 720,261.87
Limit 588,400.00
Remaining 169,138.13

Total this Invoice $23.555.36

a0



INVOICE

Conley Engineering, Inc.

DATE INVOICE NO.
P.O. Box 8326
1433 Lakeside Court, Suite 100 11/30/2015 14068.1115
Yakima, WA 98908
(509) 965-9872
T GRAYZDE
AY & 0% .
RECT: SRR
| o
Gray & Osborne, Yakima wew L g
107 South Third Street o
Yakima, WA 98901 —-—-’3*:.::::,%__1,-_._?_
14068 City of Wapato
WWTF
Construction Administration
DESCRIPTION HOURS RATE AMOUNT
For Professional Services 11/01/15 to 11/30/15
Principal Engineer 8.75 160.00 1,400.00
Registered Professional Engineer 85.25 130.00 11,082.50
Project Enginesr 3 115.00 345.00
Cad Technician 5 80.00 400.00
Reimbursable Expenses 293.68 293.68
Fee $289,235.00

Total Earned To Date $215,304.71
Remaining $73,930.29

Amount Due This Invoice  $13,521.18

&1
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Washington State
Liquor and Cannabis Board

NOTICE OF LIQUOR LICENSE APPLICATION

TO: MAYOR OF WAPATO

RE: ASSUMPTION
From WAPATO CENTRE ASSOCIATES, LLC
Dba WAPATO ROADRUNNER

License: 366582 -4D  County: 39
UBL: 600-105-161-001-0006

Tradename: WAPATO ROADRUNNER
Loc Addr: 705 1STSTW

WAPATO WA 98951

Mail Addr. PO BOX 1346
YAKIMA WA 88807-1346

Phone No.: 509-457-6868 GREGORY SYBOUTS

Privileges Applied For:
GROCERY STORE - BEER/WINE

WASHINGTON STATE LIGUOR AND CANNABIS BOARD
License Division - 3000 Pacific, P.O. Box 43075
Olympia, WA 98504-3075
Customer Service: (360) 664-1600
Fax: (360) 753-2710
Website: http:/lcb.wa.gov

RETURN TO: localauthority@sp./ch.wea.gov

DATE: 1/20/16
APPLICANTS:

YAKIMA OIL CO., INC.

SYBOUTS, GARTH R
1962-07-02
SYBOUTS, ANGELA J
(Spouse) 1964-11-03
SYBOUTS, GREGORY S
1964-01-01
SYBOUTS, NORMA ALICIA
(Spouse) 19GpOMAR) 1965-07-23
SYBOUTS, STEPHEN G
1985-09-18
SYBOUTS, LORI J

As required by RCW 66.24.010(8), the Liquor and Cannabis Board is notifying you that the above has
applied for a liquor license. You have 20 days from the date of this notice to give your input on

this application. If we do receive this notice back within 20 days, we will assume you have no

objection to the issurance of the license. If you need additional time to respond, you must submit a
written request for an extension of up to 20 days, with the reason(s) you need more time. If you

need information on SSN, contact our CHRI desk at (360) 664-1724,

1. Do youapprove of applicant? . .. ... ..ot e e e e e E|s El
2. Do youapprove of location? . . .. ... ..ot e e O 0
3. If you disapprove and the Board contemplates issuing a license, do you wish to

request an adjudicative hearing before final actionistaken?..................oiiviiiiinennne... 0

(See WAC 314-09-010 for information about this process)

4, If you disapprove, per RCW 66.24.010(8) you MUST attach a letter to the Board
detailing the reason(s) for the objection and a statement of all facts on which your

objection(s) are based.

DATE SIGNATURE OF MAYOR.CITY MANAGER,COUNTY COMMISSIONERS OR DESIGNEE



